
June 9, 2006
Russian River Bridge weekly update

• Confab continued to cast double T girders.  Twelve out of sixty casts made to
date.

• Crews cleaned out four piles and placed slurry concrete seals at abutment 11 and
bent 10.

• Suppliers continue to be fabricated and delivered to the job site.
• The demolition contractor completed final pier removal.
• Crews drove piles at bent 7 and 8 and completed field splicing at bent 7 too.


